

Q3 Planning Meeting - Notes

Date: 2026-07-08 Attendees: Aryan, Priya, Sam

Summary: We reviewed the launch timeline and open risks.

Action items:

- Aryan to finalize the agent orchestration design by Friday
- Priya to review the deployment plan and update render.yaml
- Sam to prepare the demo script and sample inputs
- Schedule a follow-up review for next Wednesday

Risks: cold-start latency on free tier; OCR quality on scans.